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a. Undertake study to assess practices and gaps of available information systems 
b. Contribute to Mapping of studies undertaken by the Poverty Reduction Project / 

UNDP and MoSA 
On Hold  

   
2.1.2 Establish population policy programmes/databank (PPD) at TS/NPPC  Dr. Hala Naoufal, 

Universities, Research 
Institutes, NGOs, 
Ministries, Public 
Administrations 

a. Reorganization of PDS library  
b. Conceptualize and design databank (refer to proposal) 
     Organize consultative meeting with STC, CAS, research institutes, universities, UN    
     agencies, relevant ministries (users and producers) to discuss proposed databank  
     structure and content 
 
i. Assessment of data sources available at the national and communal level 

1. Recruit expert in the areas of population, development, or statistics 
ii. Development of the structure of the web-based databank (refer to proposal) 
iii. Design of Web-based Databank 
iv. Data insertion and maintenance of the databank (refer to proposal)  
 
 

Ongoing 
End May 
 
 
 
September 
 
December 
 
2008 
2008 
 

 



 4 

 
   

2.3 Undertake in-depth and specialized studies in priority areas   
2.3.1 Identify and conduct 2 analytical studies per year on priority topics based on 
secondary data 

  

a. Finalize study on NGOs and Clubs that support the elderly in Lebanon 
 

June-August 
 

Elderly Commission at 
MoSA 

Undertake Post-War Assessment Studies in Priority Areas   
a. Finalize Assessment of the Responsiveness of the National NGOs, Social Clubs and 

Clinics providing services to the Elderly in Lebanon during and after the July 2006 
War 

 

July-October Dr. Abla Sobai 

b. Finalize Assessment of the Responsiveness of Social Development Centers and 
MOSA-supported NGOs during the July 2006 War and their Readiness to meet 
Emerging Needs after the war 

 

November- 
December 

Partners for 
Development (PFD) 

c. Finalize Quantitative Study on the Status of Elderly and Emerging Needs in the most 
affected areas of Lebanon during and after the July 06 War 

 

August-October 
 

 
 
Dr. Abla Sibai 

d. Finalize Qualitative Study on the Status of the Disabled and the War-impaired and 
Emerging Needs in the most affected areas of Lebanon during and after the July 2006 
War 

 

November –  
December 
 
 

Reachmass 

e. Finalize Qualitative Study on the Status of FHH and Emerging Needs in the most 
affected areas of Lebanon during & after July 06 War 

 

November –  
December 
 
 

Reachmass 

f. Conduct assessment on needs of FHH in relation to social safety nets 
 On Hold 

Poverty Project, 
Women's Department at 
MoSA 

2.3.2 Disseminate Priority Research Findings   

a.   Publish post-war studies conducted by PDS 2008  

b. Hold press conference to disseminate findings of all post-war studies 2008 (On Hold)  
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Output 3: Increased awareness of priority population, RH and gender issues among 
policy makers, parliamentarians, media and opinion leaders… 

  

3.1 Hold Advocacy Strategy Workshop to develop audience, message and media 
channel strategy 

  

a. Review Draft Advocacy Strategy on Population Issues in Lebanon 
b. Review Situation Analysis 
c. Finalize Strategy Document 
d. Hold MTF Meeting 

May -July 
December 
2008 
2008 

MoSA Units and 
Projects, Ministries, 
NGOs, Universities 

3.4 Enhance awareness and understanding of media network members in priority 
population, RH and gender issues 

 UNFPA, RH IEC 
project, IEC unit, 
media, experts 

a. Launch PDS website and maintain it  
 

September Net Design Plus 

3.5 Launch Advocacy activities to advance policy dialogue among parliamentarians, 
decision-makers, and other influential at national and community levels on population, 
RH and gender issues 

  

a. Choose one activity for the World Population Day 2007 July (Cancelled)  

   

3.5.3 Develop and disseminate user-friendly brochures/kits/ policy briefs….   

a. Disseminate brochure on PDS project at various events/occasions Ongoing  
 


